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ABSTRACT 
This paper provides an introduction to ‘Ji Koutei Kanketsu’ (JKK) as a recently developed 
Lean method and illustrates its potential to support the improvement of BIM-based 
highways design work processes. JKK is developed based on the concept of jidoka to 
enhance the autonomation in non-physical work processes. This method provides the 
employees the confidence to complete their own processes without defects, while 
requiring a strong collaboration between the managers and their teams. The paper is based 
on an action research study for trialing the use of JKK in a large engineering company. It 
is concluded that JKK, when its prescription is compared to the current state, focuses 
attention to the following issues: defining individual work activities, their support factors, 
their pre-conditions, the judgment criteria of their outputs, and continuous improvement.  
JKK is also evaluated by comparing it to other, overlapping methods. 
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INTRODUCTION 
Ji Koutei Kanketsu (JKK) is a Japanese term which refers to a practice in White Collar 
departments at Toyota (Manabe 2014). JKK means ‘completing your own process’ which 
relates to the philosophy of ‘jidoka’ – expanding the autonomation in each employee’s 
work. This method requires strong collaboration between the personnel, and a deep 
understanding of their own working process and that of others’. It also looks deeply into 
business for its process, purposes/targets, work elements, work condition, and judgement 
criteria (Manabe 2014). JKK implementation is evaluated as a success at Toyota; however, 
there has not been many studies about its implementation in other types of industry or in 
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countries other than Japan. Because of its novelty, there is a lack of academic research 
into JKK in general, and especially of its implementation in the construction industry. 
The study of Manabe (2014)7 is the only English academic source which provides a 
comprehensive description of JKK. This paper is a part of an action research which aims 
to test the application of JKK in a real context of highway projects in terms of process 
improvement. Hence, its main aim is to present the JKK method and initially evaluate it 
regarding its suitability for construction contexts. This is done, firstly, by introducing the 
concept of JKK and comparing it to the other methods and tools that have aligned 
elements. The comparison is to support the understanding of how JKK stands out from 
other existing methods. Secondly, the prescriptions of JKK are compared to the current 
state of a selected (partial) process of a highways design project in a global engineering 
company that has a branch in the UK. 
RESEARCH METHOD 
The underlying research is being carried out as action research. This paper partly 
describes the first two phases of the action research, covering an introduction of JKK as 
a new method, and its initial application as an evaluation tool in a selected specific process.  
The introduction of JKK is carried out through literature review, which also includes the 
comparison JKK to other relevant methods to define the overlaps and differences. Then, 
JKK as an evaluation tool is used to analyse the process performance in a particular 
project. The data on process performance is collected via open and semi-structured 
interview methods. 
JI KOUTEI KANKETSU 
According to Liker (2004), ‘jidoka’, known as built-in quality, also refers to 
‘autonomation’ which allows the production line to be halted with human intelligence 
when a problem arises. In other words, jidoka gives the employees the power to stop the 
production line when they detect an issue. The importance of jidoka is related to its 
support to the just-in-time (JIT) system in terms of reducing variability. Remarkably, in 
jidoka, quality is treated as a factor inside production instead of an outcome of production 
(Koskela et al. 2019). 
Since the 1960s, the concepts of JIT and jidoka have been applied widely in physical 
production; however, in 2007 Toyota decided to apply jidoka to all departments (Manabe 
2014). Due to the different characteristic of the work between the physical production 
department and other departments, Toyota’s attempt did not fulfil its expectations 
(Manabe 2014). Unable to apply the original jidoka concept, Toyota developed a new 
concept, known as Ji Koutei Kanketsu or JKK, which enhances the autonomation with a 
different approach. The concept of JKK is briefly introduced in Masai (2017) and Heller 
and Fujimoto (2017) as a built-in quality with ownership. The main goal of JKK is to 
ensure the clarity on work inputs and outputs, and the understanding of how one’s 
personal work suits into the whole processes in which such work is placed (Heller and 
 
7 The study of Manabe (2014) - “Applying the Autonomation Concept to White-Colla Departments at 
Toyota Motors: The Basics of JKK (Ji Koutei Kanketsu)” was firstly presented at the 22nd International 
Colloquium of GERPISA conference by Seiji Manabe. Since then, it has been updated as a working 
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Fujimoto 2017). The study of Manabe (2014, cited in Heller and Fujimoto 2017, p.107) 
shows that JKK is also about getting the employees to understand their co-workers’ work 
and to treat them as customers. 
The JKK implementation route is a six-step procedure (Figure 1), which primarily 
focuses on improvement of individual activities (the mentioned authors do not distinguish 
between activities and processes consisting of activities; for clarity we use the activity 
when dealing with the smallest elements) to ensure that each individual activity is 
executed accurately (Manabe 2014). Accordingly, the entie process should run smoothly 
with zero defects. 
1. Clarify purposes/ 
targets





4. Define necessary 
conditions
5. Define judgment 
criteria
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into judgment 
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Manager Commitment Open Discussion Visualisation
 
Figure 1: JKK implementation procedure and prerequisites.  
Drawn based on (Manabe 2014) 
The first step of JKK is to clarify the work purposes/targets. At this step, the purposes 
and performance targets, indeed all the requirements from the client and the subsequent 
activities, should be identified (Manabe 2014). Beside defining the purposes/targets of 
the whole business process, the purposes of individual activities also need to be 
pinpointed as it effects on the successful of JKK implementation (Manabe 2014). The 
second step is to understand the business processes as chunks which encompass the 
previous activity, individual activity, and the subsequent activity. The previous activity 
in the process provides the information for the individual activity, which receives the 
transferred information, processes it and then delivers to the subsequent activity. Both 
content and transfer time of information are important at this step. After clearly 
understanding the activities as well as work purposes/targets, the next step is to break 
down the individual activity into work units, which indicate the ‘smallest decision-
making units’ where the person in charge can make his/her own decision and which does 
not require the involvement of the superior. In order to do so, the organisation must have 
a clear standard for the crucial conditions and judgment criteria, from which the employee 
can make his/her own decision with the confidence of not passing the defects into 
subsequent activity (Manabe 2014). 
The definition of the necessary conditions of work is in step 4 in the JKK procedure. 
Work in the individual activity can only begin if the essential conditions for producing 
the output are met. The essential conditions include information, tools, methods, ability 
to carry out the work, and notes, which are past experience from previous works. The 
person in charge can start the work if he/she gets adequate input information, software, 
devices, guidance, and training. After all essential conditions are at hand, the work can 
be carried out. The fifth step in the JKK framework refers to the identification of the 
judgement criteria, which form the basis to assess if the work meets the requirements. In 
other words, how the person in charge will know if the quality of his/her work meets the 
standards and requirements before passing it to the subsequent activity. The judgment 
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criteria should be built based on the purposes/targets which are already defined in the first 
step of JKK. The final step is to regularly accomplish the Plan-Do-Check-Act (PDCA) 
cycle in management. Applying the PDCA cycle into the JKK framework is presented in 
Figure 2. 
Plan Do Check Act
Define and clarify work purposes/targets; break 
down process into work elements; identify 
essential conditions and judgment criteria
Implement the 
designed plan
Review the plan 
implementation
Improve the work processes, 
essential conditions and 
judgement criteria  
Figure 2: The PDCA cycle in the JKK implementation.  
Drawn based on (Manabe 2014). 
JKK implementation cannot be achieved without three crucial prerequisites: visualisation, 
open discussion, and manager commitment (which refers to the roles and duties of the 
managers) (Manabe 2014). The manager needs to comprehensively prepare their 
employees to commence JKK and to closely engage in the employees’ work. Five main 
duties of the managers as part of manager commitment include: (1) to raise awareness of 
employees, (2) to operate a JKK working environment, (3) to encourage applying the 
PDCA in daily management, (4) to clearly understand which work cannot be performed 
in compliance with JKK, to promote its improvement, and (5) to develop the 
organisational area of JKK. 
The purpose of visualisation in JKK is to ensure the visibility of information so that 
it can be shared to solve the issues (Manabe 2014). The manager is responsible for 
maintaining such information visualisation. Besides, the manager also must create an 
environment for open discussion in which the employees can freely share their problems 
and search for diverse solutions. The open discussion feature in JKK enhances the 
principle of jidoka in terms of giving employees the chance to address problems as soon 
as they emerge. Indeed, this feature fits into one of the purposes of jidoka – “decouple the 
quality and the process from direct supervision” provided by Kitazuka and Moretti (2012). 
In physical production, this purpose of jidoka is often obtained by using poka yoke 
technique to detach the quality and the process from direct management by halting the 
operation as a problem occurs, and to require assistance to fix the process (Kitazuka and 
Moretti 2012). Alongside the manager responsibilities in JKK implementation, the 
employees are expected to continuously gain knowledge and skills, and to take 
responsibility for their own work, and to cooperate with others. 
Sörkvist (2016) expresses the idea of JKK application based on his meeting with Mr. 
Sasaki – the JKK’s originator, who worked in Toyota for nearly 50 years. JKK should be 
simple with the aim of everyone being able to understand and participate. In Toyota, JKK 
is applied at three levels, from top managers level, middle managers level to worker level.  
JKK is recognised to provide up to eight benefits: improved quality of work, increased 
customer satisfaction, improved efficiency, active communication between departments, 
organisational memory for standards and knowhow, improved employee abilities, smooth 
job rotation, and enhanced employee motivation (Manabe 2014). 
COMPARISON OF JKK TO OTHER METHODS 
Similarly to prior methods, the main aim of JKK is to improve work quality; however, 
Toyota had to create a new one – JKK – to address intellectual work. Because of its 
novelty, and as its differences to prior methods are subtle, a comparison between JKK 
and aligned prior methods is made. 
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PROCESS MODELLING 
Process modelling not only brings benefits for the organisation, but it also improves the 
processes and the outputs for the client, according to the literature synthesis provided by 
Tzortzopoulos et al. (2005). Similarly, JKK offers benefits to the whole business process, 
activities and client through improving quality of work and increasing client satisfaction 
(Manabe 2014). In the JKK framework, understanding the business process is an 
obligatory activity. At this point, the similarity between JKK and process modelling is 
the necessity to comprehend the whole process. However, according to Tzortzopoulos et 
al. (2005), process modelling requires two model types (as-is and to-be) for understanding 
and improving the process, while in the JKK framework, it seems like it requires only the 
‘as-is’ model for current practice, and then proceeds to expanding understanding of the 
individual process activities at a deeper level. 
Another important factor that distinguishes JKK and process modelling is their focus. 
Understanding the process in terms of workflow is an important activity in both process 
modelling and JKK. However, in JKK, focusing on preparing for the outside factors of 
the activities, which are addressed in two steps in the framework (step 4 – define 
necessary conditions, step 5 – define judgement criteria), is as important as understanding 
the activities themselves, accordingly to Manabe (2014). 
TARGET VALUE DESIGN 
Target Value Design (TVD), is a version of target costing adapted to the construction 
industry (Zimina et al. 2012). It applies different methods to develop the design in 
accordance with a constraint such as cost (Miron et al. 2015). The core concept of TVD 
is to make the client’s values a “driver of design”, to meet the client’s expectations as 
well as to reduce waste (Zimina et al. 2012). Thus, both TVD and JKK start from a 
definition of customer requirements. However, the focus in TVD is cost reduction, 
whereas in JKK, the central objective is how to achieve individual work performance 
with zero defects. Moreover, in JKK, internal customers are meticulously addressed, 
besides the external customer. In TVD, the emphasis is on achieving the constraints posed 
by the external customer. 
LAST PLANNER SYSTEM 
The Last Planner System (LPS) is a key method in lean construction (Ballard and 
Tommelein 2021). The main functions of the LPS include setting up tasks and milestones, 
planning/replanning to complete the tasks, achieving reliable promises, measuring the 
production system performance, and learning from the failures. 
At the outset, it has to be stated that the Last Planner System and JKK are different 
regarding their purpose. The LPS is a method for production management in a project 
context, with emphasis on the short term. In turn, JKK is a method for ensuring the quality 
in intellectual work. JKK focuses more on giving the employee confidence to perform 
zero-defect work rather than making them to promise to complete a task according to 
agreed schedule. 
However, there are interesting similarities. Removing constraints in the LPS and 
defining necessary work conditions in JKK share the same purpose in terms of preparation 
for a work operation. In turn, the term Conditions of Satisfaction (Ballard and Tommelein 
2021) seems to be similar to judgment criteria of JKK. Furthermore, both methods rely 
on the PDCA cycle for realizing continuous improvement. 
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Because the LPS, as such, is based on intellectual work, the prospect of considering 
the use of JKK as a support method to the LPS arises. However, this idea cannot be 
pursued further in this presentation. 
STANDARDISATION 
Among the lean production principles, standardisation is the baseline for continuous 
improvement and a key factor for building in quality (Liker 2004). When evaluating JKK 
from the standardisation viewpoint, it seems that the main aim of JKK is to set out a 
standard for product quality, working procedure, methodology, and techniques. Therefore, 
JKK can be considered as part of standardisation. The application of standardisation, as 
introduced by Liker (2004), is quite broad. Since JKK is part of standardisation, it 
provides a more specific direction for building standards in work processes and products, 
along with the implementation of continuous improvement. 
ANALYSIS OF THE CURRENT STATE THROUGH JKK 
THE PROCESS OF DESIGN RISK MANAGEMENT 
The ongoing action research comprises of understanding and improving the BIM-based 
highway design sub-processes in a large engineering design company in the UK. These 
sub-processes play a vital role in providing information for the whole design process. 
Among the studied sub-processes, the Design Risk Management Process (DRMP) has 
been selected for this paper as its improvement is urgently needed. At the moment, the 
process is quite fragmented and it has not been standardised. The company is targeting to 
standardise and improve the DRMP so that it could be used in all types of highway 
projects, with some adjustment depending on each project’s characteristics. The original 
name of DRMP is Hazard Elimination Schedule (HES), however, the company has 
changed the name to DRMP as part of their efforts in process improvement. DRMP 
complies with the Construction Design and Management (CDM) Regulations (2015), 
which is a legislatory document developed by the UK government to improve the 
handling of Health and Safety (H&S) issues in all stages of the asset lifecycle and 
particularly during the pre-construction stage of a construction project (Zhou et al. 2012). 
The main aim of the CDM regulations is to support designers in the planning, 
managing, and mitigating of design risks throughout the construction process, ensuring 
that stakeholders are involved in all aspects of health and safety during the design and 
construction process (Zhou et al. 2012). DRMP is a chain of activities to capture and 
eliminate all possible risks in design, construction, and maintenance stages by complying 
with the Principles of Prevention, which are addressed in The Management of Health and 
Safety at Work Regulation (1999). The process requires the involvement of the client, 
principal designer, designers, principal contractor, and subcontractors (Zhou et al. 2012). 
The understanding of DRMP in the chosen company has been captured through a 
process mapping exercise. During design development, the designers use a design 
checklist to classify and assess each risk with regard to its severity and likelihood and 
then look to develop mitigation actions for it. In this phase, the risks are identified as 
initial risks. The designers’ optimal mitigation solution is to eliminate as many risks as 
possible. After applying mitigation actions, such risks that cannot be eliminated, should 
be reduced to be as low as practicable prior to their transfer to the principal contractor 
during the construction phase. 
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These risks are now known as residual risks. At the handover point, from design into 
the construction stage, all risks should be transferred from the design team to new (risk) 
owners, including the client, the principal contractor, and the maintainer as the designers 
should have completed their duties under the legislation by evidencing they have followed 
the DRMP. 
The Principal Designer and Design Managers have the responsibility of reviewing and 
confirming their sub-ordinates’ risk assessment and mitigation actions.  In the 
construction stage, the principal contractor is responsible for developing any further 
mitigation actions for the residual risks. On completion of construction activities, any 
remaining risks will be passed to the client. 
The term ‘initial risk’ and ‘residual risk’ are used to classify the current risk status, 
while the term ‘generic risk’ and ‘specific risk’ are used to classify them regarding risk 
location factor. Generic risks are those risks that are common and easy to manage and 
may be widespread across the construction site. Specific risks are those risks that are 
unusual and difficult to manage and are always defined by their specific location, being 
normally attached to a new or existing asset on the scheme. 
The risks in a project are also classified into disciplinary categories which include 
Environment, Health and Safety, Geotechnical, Highway, Structure, Land, and 
Stakeholders. The number of risks defined in the scheme depends on scheme’s scope and 
the risk impact related to disciplinary categories described above. It also depends on the 
location classification. For instance, a generic risk which impacts across a large number 
of assets will be converted into multiple specific risks by attaching it to all relevant assets. 
This can lead to a considerable increase in the number of risks within the project. In the 
project selected for this paper, the number of risks has increased from 3,000 risks to 
approximately 40,000 risks after attaching generic risks to all relevant assets. For H&S 
purposes it is important that the Principal Contractor is aware of all risks, but it is the 
difficulty to identify and manage the risks that they need to pay particular attention to. 
  
(a) (b) 
Figure 3: The Company’s Design Risk Management Schedule in Excel spreadsheet (a) 
and in GIS platform (b) 
The company has been using an electronic spreadsheet (Excel file) for risk management 
(Figure 3a); however, it has gradually replaced this traditional spreadsheet with an online 
platform (Geographic Information System – GIS) as a single source of information 
(Figure 3b). Instead of populating risk information into the spreadsheet, the designers can 
do the same activity in the GIS system, which provides the same information fields as the 
spreadsheet. The risk information in GIS is always up to date; therefore, the probability 
of missing information is low. The layout of the GIS platform is different in each project 
as it depends on the preference of the project. However, either the spreadsheet or GIS 
platform, risk information fields must always replicate the DRMP sequence and activities. 
The adoption of the GIS platform has not yet been widely applied due to project budget 
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limitations. The use of the GIS platform also supports the integration of DRMP and BIM 
as the risks captured during the design stage can now be linked into the BIM model to 
assist locating risks and related design decision making. The risks are extracted from GIS 
layers in 2D drawings, then linked into the BIM model. Nevertheless, the integration of 
GIS and BIM is limited as currently data can only be updated within GIS and not from 
within the BIM software. 
ANALYSING OF DESIGN RISK MANAGEMENT PROCESS THROUGH JKK IN 
THE SELECTED PROJECT 
The DRMP varies across different projects due to differing requirements across various 
clients. Nevertheless, its main aim is the same in every project, namely capturing and, 
where possible, eliminating risks. JKK has not been applied in the DRMP in any project, 
thus it is only used here as an evaluation tool to assess the performance of the DRMP in 
a selected particular project. At the moment, the DRMP in this project has proceeded into 
the risk handover procedure; however, there are many issues which have emerged during 
the process. The evaluation is based on the result of an initial assessment of DRMP 
through nine interviews with the Principal Designer (PD) and Design Managers. The 
assessment provided evidence on wastes such as rework, inefficiency in information 
management and control, and lack of defined plan/process for transferring information. 
In order to understand the root causes of these wastes, a deeper assessment of every aspect 
inside the process is necessary. To identify the root causes of the wastes in the DRMP, 
the assessment elements for this action are built based on the JKK implementation 
procedure (Table 1) and its prerequisite factors. 
In respect to manager commitment, one of the JKK prerequisites, the Principal 
Designer (PD) of this process has carried out a training workshop at the beginning of the 
process to ensure that all designers understand their responsibilities and the work 
procedure. However, the PD has assumed that the designers have achieved full 
understanding of the process without a firm validation that this is the case. Due to an 
incomplete process model, the PD also does not have a thorough view of how this process 
interacts with other processes. There is a lack of regular review workshops, which has led 
to delays in problem detection and solution. Indeed, the workshops were only organised 
after the PD received an audit from a third party. In addition, the work outputs are only 
reviewed near the end of each phase; this causes a heavy workload for both the PD and 
the designers. 
Regarding the another prerequisite of JKK - open discussion and visualisation 
perspectives, there is also a lack of a collaborative platform and atmosphere, in which the 
designers can openly share their problems. For instance, when having technical problems, 
instead of discussing with the technology team and the PD, the designers try to solve the 
problems themselves. The GIS platform can be considered as a key part of the 
visualisation. It is used ideally as a repository for all risk information, as a single source 
of the truth, so that all designers can access and share the information. However, to access 
and use this platform, a license, under the control of another department, is needed. At 
the beginning of the process, the PD did not have a clear vision of who would need this 
license; therefore, the PD has had to request further access rights during the process 
progression. The request process is a time-consuming activity that leads to delays in the 
risk population activity. Moreover, the information fields in the GIS platform are not yet 
sufficiently reflecting the whole of the DRMP. For example, handover points, date system 
integration, risk approval processes, etc., are not captured in the current GIS platform. 
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Table 1: JKK as an evaluation tool for Design Risk Management Process 
Assessment 
elements 
JKK requirements as 
interpreted in the context 
of DRMP 
Aspects of DRMP in 
compliance to JKK 
criteria 
Aspects of DRMP not in 






The purposes of the whole 
process and individual 
activities includes 
capturing and eliminating 
all possible risks in design, 
and transferring a detailed 
information set of risks to 
the client and the 
contractor. 
The main purpose of the 
process is defined at the 
early stage of the 
project. 
Detailed client’s requirements are 
not specified, so have not been 






Understanding the whole 
DRMP along with 
individual activities inside 
the process, also the 
interaction with other 
activities and processes 
such as Pre-Construction 
Information (PCI) process. 
Understanding the work 
process has been 
realised via training and 
process management 
plan, which presents the 
process model in written 
format and through a 
high-level work diagram.  
The process is not clear and has 
not been completed as it is being 
updated during the project’s 
progression. The handover 
procedure from the design stage 
to the construction stage has not 
been well defined.  
There is a lack of connection 
between the DRMP and other 
processes such as PCI process in 







Understanding work units 
in which the individual 
decision making can be 
done without approval from 
managerial level. 
 There has not been any exercise 








Necessary conditions for 
DRMP comprise of input 
from PCI process, 
technical tool for 
populating risk information 
(Excel spreadsheet or GIS 
platform depending on 
each project’s budget), 
method for capturing risks, 
ability to capture risks and 
to propose elimination 
solutions, lessons learned 
from previous projects.   
The existing conditions 
to carry out the work 
include input information 
provided by the client;  
site surveys; a DRMP 
management plan; a 
technical tool for risk 
management (GIS 
platform) and a general 
user guide.   
 
There is a lack of clear instructions 
& guidance for the employees to 
carry out the work; likewise, there 
is a lack of the past experience 
from previous projects as there 
has not been the opportunity to 
capture and disseminate 
information. 
The general user guidance of the 
technical tool and process 
instructions may not be sufficient 
as there is evidence that the 
designers have failed to populate 
information correctly.  
The lesson learned activity has not 
been organised to capture current 
experience related to the 




Judgement criteria are a 
guide for designers and 
design manager to 
evaluate the quality of risk 
information before 
transferring to the client 
and contractor. 
 There is a lack of a set of 
judgment criteria for the 
employees to carry out a self-
assessment of their work quality 




Regular reviewing of 
DRMP and risk 
management during the 
whole process. 
Few risk management 
reviews are planned 
during the process 
progress.  
There is a lack of regular reviews 
of risk management and the whole 
DRMP before each stage 
gateway, which causes a heavy 
workload for both the PD and the 
designers when the stage gateway 
review is near. 
Application of Ji Koutei Kanketsu in highways design process improvement 
632 Proceedings IGLC29, 14-17 July 2021, Lima, Peru 
DISCUSSION 
The comparison between JKK and other aligned methods has brought an overview 
regarding the difference and novelty it offers. The analysis shows that JKK is a part of 
standardisation, it also covers related aspects of continuous improvement implementation. 
The analysis also shows that there are subtle differences between JKK and other methods. 
It can possibly be used to support other methods’ accomplishment. JKK and the other 
selected methods require the understanding of the whole process, planning the workflow, 
and removing constraints in process. However, JKK focuses more on the individual 
performance, which is normally left unmanaged. Also, in JKK, both the client’s 
requirements and the subsequent activities’ requirements are treated equally to make sure 
that the output is passed in perfect quality. For example, in DRMP, the designers should 
treat the PD, the contractor, and the project’s client as customers to provide a detailed and 
accurate risk management schedule. Consequently, the PD’s workload on approval is 
reduced. The contractor and the client are able to access to a proper information so that 
they can continue on progressing construction and maintenance stages. 
The analysis of the current state of DRMP through JKK exposes the inadequate 
performance as it does not totally fulfill the JKK criteria. While some activities in DRMP 
in the chosen project to some extent cover the four criteria of JKK, none has been 
conducted in compliance with ‘breaking down the individual activities into work units’ 
and ‘judgement criteria’ features. Regarding the three prerequisites of JKK 
implementation, DRMP in the selected project is not sufficient. Both the PD and the 
designers lack a thorough understanding of the process. Also, the current state falls short 
regarding the open discussion and visualisation features of JKK. 
CONCLUSIONS 
JKK is a newly developed tool in Lean production. When applied in the construction 
industry, the concept of JKK has similarities with other aligned Lean construction 
methods in term of process improvement. However, JKK provides a unique contribution 
to process improvement by addressing individual intellectual work, which often remains  
poorly managed, at greater depth. 
Up to now, JKK has been applied for an evaluation in DRMP, as a preparation step 
for the next phases of the action research – thorough implementation of JKK in DRMP 
in new projects. The results presented in this step can contribute to the ‘past experience’ 
feature of DRMP in new projects, as it provides a comprehensive overview of process 
problems and a direction for improvement. 
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